

# July 2010

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1	2	3
	<b>PRIOR TO JULY 19</b> GHAWK: HIWRAP, HAMSR, Storm Scope & HDVis: Flown on Pre-GRIP flights Dropsondes & LIP: Integrated & completed electrical and communication testing					
4	5	<u>DC-8</u> : Langely wind lidar - pre-integration completed LASE, MMS, APR-2, CAPS, CVI, PIP & Dropsondes - previously flown				
11	12	13	14	15	16	17
				PI SHIPMENT to DFRC		
18	19	20	21	22	23	24
		DC-8 Integration @ Palmdale				
		GH Integration @ DFRC				
PI SHIPMENT to DFRC		ESPO SHIPMENT to FL				
25	26	27	28	29	30	31
DC-8 Integration @ Palmdale						
GH Integration @ DFRC						
ESPO SHIPMENT to FL		ESPO Lab Setup				

# Aug 2010

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
DC-8 Integration @ Palmdale		GH Test Flights				
GH Integration @ DFRC		DC-8 Test Flights & Lidar calibrations				
ESPO Lab Setup		Pack for DC-8 Shipment			DC-8 SHIPMENT to FL	
8	9 <div>ORR</div>	10 <div>MRR</div>	11 <div>HARD DOWN DAY</div>	12 <div>DC-8 Transit to FL</div>	13	14
GH Test Flights						
DC-8 Test Flights & Lidar calibrations						
DC-8 SHIPMENT to FL						
15	16	17	18	19	20	21
GRIP Science Flights						
22	23	24	25	26	27	28
	WB-57 Integration					
GRIP Science Flights						
29	30	31				
GRIP Science Flights						

# Sept 2010

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1	2	3	4
			GRIP Science Flights			
5	6	7	8	9	10	11
GRIP Science Flights						
12	13	14	15	16	17	18
GRIP Science Flights						
19	20	21	22	23	24	25
			DC-8 Pack for Shipment			DC-8 SHIPMENT
GRIP Science Flights						
26	27 DC-8 Transit home	28	29	30		
DC-8 SHIPMENT			ESPO SHIPMENT			